

CONFIDENTIAL

20 March 1967
Ref: LJC 662-1674

Post Office Box 8043
Southwest Station
Washington, D.C. 20024

Attention:
Contracting Officer

Reference:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 7, Phase II, which covers the period January 30, 1967, through February 26, 1967.

Very truly yours,

ORIGINAL SIGNED BY

LJC/cc
encls. (2)

Contracts

3cc: Progress Report No. 7, Phase II, to:

Post Office Box 8031
Southwest Station
Washington, D.C. 20024

DECLASS REVIEW by NIMA/DOD

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

CONFIDENTIAL

EXCLUDED FROM AUTOMATIC
REGRADING: DOD DIR 5200.10
DOES NOT APPLY

25X1A



PROGRESS REPORT NO. 7
PHASE II

Report Period - 1/30/67 - 2/26/67

MULTI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:



Program Manager

A. CURRENT STATUS

Tray wiring and panel wiring for Unit No. 1 was 90% completed. The four lenses for use in the transport mechanism which were received in December are now being thoroughly tested for conformance to established specifications. Test data to date indicates they will be acceptable as is.

B. PROJECT WORK

- Unit No. 1
- a) Complete tray wiring, panel wiring and electrical assembly on schedule.
 - b) Complete lens testing
 - c) Complete transport assembly and start of transport debugging.

- Unit No. 2
- a) Start panel wiring and tray wiring

C. ACTION ITEM

A test film is required from the customer by March 24th if the present delivery schedule is to be complied with. This date will be the final debugging period for Unit No. 1 in preparation for acceptance testing.

25X1A

25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500040054-3

Approved For Release 2002/06/17 : CIA-RDP78B04747A001500040054-3